A PRESENTATION OF THE DESIGN DEVELOPMENT DRAWINGS FOR THE
RECREATION COMPLEX PROJECT WILL TAKE PLACE AT THE FEBRUARY
BOARD MEETING

ISD B-1
MEMORANDUM
To: Board of Regents
From: Board Office
Subject: Register of lowa School for the Deaf Capital Improvement Business

Transactions for the Month of January 1999

Date: January 31, 2000

Recommended Action:

1. Receive the fundraising report by Superintendent Johnson on the Recreation
Complex project.

2. Approve the Register of Capital Improvement Business Transactions for the
lowa School for the Deaf, subject to further reports to the Board and Board
Office on the status of fundraising and projected cash flows for the
Recreation Complex.

Executive Summary:

The lowa School for the Deaf requests approval of the design development
drawings for the Recreation Complex project. The drawings reflect the removal of
the walking track from the project, reconfiguration of the swimming pool and
support areas within the addition, and revisions to the ratio of male to female toilet
fixtures. Representatives of the project architects, InVision Architecture, will be in
attendance at the February meeting to present the design development drawings
and answer questions. Booklets outlining the design are included with the Board’s
docket materials.

The School also requests approval of the project budget in the amount of
$8,750,000 based on the design development drawings. Superintendent Johnson
will present a status report on fundraising for the project at the February Board
meeting.
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Background and Analysis:

Recreation Complex

Project Summary

Amount Date Board Action
FY 1999 Appropriation Request $ 60,000 Sept. 1997 Approved
FY 1999 Appropriation 60,000 Received July 1, 1998
Permission to Proceed Sept. 1998 Approved
FY 2000 Appropriation Request 3,200,000 Sept. 1998 Approved
Program Statement April 1999 Approved

FY 2000 Appropriation
Schematic Design, Project

3,200,000 Received July 1, 1999

Description and Total Budget 6,138,000 May 1999 Deferred
Status Reports July & Oct. 1999 Received
Revised Schematic Design Nov. 1999 Approved
Architectural Agreement

(InVision Architecture) 60,000 Dec. 1998 Approved
Architectural Amendment #1 32,873 Jan. 2000 Approved
Architectural Amendment #2 154,020 Jan. 2000 Approved
Design Development Drawings Feb. 2000 Requested
Project Description and Budget 8,750,000 Feb. 2000 Requested

At the November 1999 meeting, the Board approved the revised schematic design
for the Recreation Complex. The revised design included the swimming pool
addition, as requested by the Board. Although the design presented to the Board
included a walking track, the School agreed to remove the track from the design
and the revised design was approved with this understanding. The Board also
requested the School to present, for Board approval, the design development
drawings, an updated budget (if needed), and an additional report on fundraising
(including resolution of any outstanding issues regarding contingent grant awards).

Swimming Pool

With removal of the walking track from the project, the placement of the pool within
the addition has been adjusted. (The pool reflects the same design.) The
equipment, controls, office and storage spaces for the pool area have been
relocated and reconfigured within the addition, which has allowed an additional
storage area to be included. The entry and vestibule areas at the addition have
also been revised slightly.
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Restrooms

The restrooms have been modified to increase the number of women’s toilet
fixtures. The women’s restroom near the multi-purpose room has been expanded
and reconfigured to include three additional toilet fixtures, for a total of six. The
adjacent men’s restroom has also been reconfigured but will continue to house
one toilet fixture only. The restrooms located near the gymnasium have eight
female and two male toilet fixtures.

Other minor changes have been made to the project design to accommodate
these revisions, but the overall building design remains unchanged. Removal of
the walking track has reduced the total square footage of the facility by
approximately 1,700 gross square feet; the current design reflects a facility totaling
approximately 56,200 gross square feet of space.

Project Budget

The project budget for the Recreation Complex based on the design development
drawings totals $8,750,000.

Preliminary Budget

Construction Costs

Construction Contract $ 6,779,040
Utilities Extensions 200,000
Art Work 33,895
Telecommunications 2,500
Subtotal $ 7,015,435
Professional Fees
Architectural Agreement $ 583,180
lowa State University Facilities Planning
and Management Services 358,888
Land Surveys and Testing 6,450
Miscellaneous 16,948
Subtotal $ 965,466
Movable Equipment 85,000
Project Reserve 684,099

GRAND TOTAL $ 8,750,000
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Source of Funds

State Appropriations

FY 1999 (Planning) $ 60,000
FY 2000 (Construction) 3,200,000
Private Contributions 4,490,000
Building Repair Funds and Endowment 500,000
Funds
Nebraska Capital Funds (FY 1999 and FY 500,000
2000)
GRAND TOTAL $ 8,750,000
Approved:
Sheila Lodge Frank J. Stork

sl/h:(bf)/00FebDoc/FelSDb1.doc



Project Budget

Construction
Professional Fees
Movable Equipment
Project Reserve

TOTAL

Source of Funds
State Appropriations
Private Contributions
Building Repair/Endowment Funds
Nebraska Capital Funds

TOTAL

$ 5,003,190
693,110
85,000
356,700

$ 6,138,000

$ 3,260,000
2,166,000
650,000
62,000

$ 6,138,000
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